

Marana LDC Update: Public Workshop Schedule

	Tuesday, November 15	Wednesday, November 16	Thursday, November 17	Friday, November 18
	Town Hall, 11555 W. Civic Center Dr.	Marana Op. Center, 5100 W. Ina Rd.	Town Hall, 11555 W. Civic Center Dr.	Town Hall, 11555 W. Civic Center Dr.
8:00	Studio Setup			
9:00	Team Staff Meeting project overview	Team Meeting: findings, set basic code framework and project scale, and develop next steps.	Team Meeting: design pinup for both code and plans if applicable. Ryan Brian	Team Meeting: work product presentation strategy, timing.
10:00	Site Tour planning areas with Staff	Commerce	Open House	Susan: zoning framework
11:00		Susan Ryan	Ben Hazel Ryan Brian	Bill: draw & paint
		Farming		Paul: stormwater strategies
		Ben Brian		Peter: street sections
12:00	Lunch	Lunch	Landowner / Developer Meetings (if applicable)	Hazel: posters draft
1:00	Town Meeting: Managers & Directors Susan Ryan	Studio Open	Town Engineer / Public Works / Parks & Rec: Road, transit, parks. Paul Peter Ryan	Scott: presentation framework
2:00	DNA Tour			Ben: communications
3:00	Tucson neighborhoods selected by staff		Legal Staff Susan	
			Bill - Complete town center design and move to 3D. Inked concept scanned by evening.	
4:00		Neighborhood	Susan, Paul, Peter: code	Files start to Hazel at 2pm
	Full team sets up open house	Ben Brian	Hazel: posters framework	Files complete by 4pm
5:00			Ben, Scott: communications	
		Environmental		
		Hazel Ryan		
6:00	Council P&Z Study Session	Forum	Team Dinner in: Production	Full team sets up open house
	Team	Ben Susan Ryan	Open House	Presentation & Public Comment
7:00	Team dinner out: Discuss findings and meeting summaries	Team dinner out: Discuss findings and meeting summaries	Ben Hazel Ryan Brian	Susan Ben team
	Public Meetings	Town Staff Meetings	Studio open for drop-ins	Studio Closed: production